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LETTER OF DEFICIENCY
WD WQE 02-09
October 31,2002

Strafford County Commissioners
PO Box 799
Dover, New Hampshire 03821

Attn: Raymond Bower, County Administrator

Re: Site Specific Pemlit #WPS-6l56
Strafford County Department of Corrections, Jail Expansion,
County Farm Road, Dover, New Hampshire
Dover Tax Map C-2, Lot 4

Dear Mr. Bower:

On October 23,2002, personnel from the Department of Environmental Services ("DES")
conducted an inspection on the subject property. The purpose of this inspection was to
determine compliance with RSA 485-A:17 and NH Code of Administrative Rules Ws 415
During the inspection, the following deficiencies were documented:

1) Site disturbance exceeded permit limits as shown on the plans approved under Site Specific
Permit #WPS-6156 ("The Plans"). Specifically, .
a) a roadway connector had been built on the west side of the site,
b) a gravel roadway had been realigned on the west side of the site,
c) terrain had been altered to create a stockpile area on the east side of the site and the

unstabilized soils had eroded,
d) additional parking area had been constructed near the animal shelter, and
e) a second inlet pipe had been added to the detention pond.

2) The construction sequence on the Plans had not been followed. Specifically,
a) cut and fill slopes had been constructed on the south side of the site, however, erosion

control blankets had not been installed immediately after construction as required by the
Plans and the areas had eroded; and

b) ditches and swales on the south side of the site had not been stabilized before directing
runoff to them.

3) The orifice plate had not been installed at the detention pond outlet.

4) The block/mesh/stone catch basin protection had not been installed.

5) The stabilized construction entrance had not been constructed

6) Excessive sediments had accumulated in the silt fence at the toe of the slope west of the
animal shelter.
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DES believes that the cited deficiencies can be corrected by:

Submitting revised plans and calculations to the Site Specific Bureau for items 1) a-e by
November 15,2002.

2. Installing an erosion control blanket on the disturbed slopes surrounding the stockpile on
the east side of the site by November 7,2002.

3 Placing hay mulch on the disturbed areas of the stockpile on the east side of the site by
November 7,2002. 85% to 90% of the disturbed areas should be covered by the mulch.

4. Not activating the drainage to the second inlet pipe of the detention pond.

5 Installing erosion control blankets on the cut and fill slopes and swales/ditches on the
south side of the site by November 7,2002.

6. Installing the orifice plate on the detention pond outlet by November 7, 2002

7 Installing the block/mesh/stone protection around the catch basins by November 7, 2002

8. Constructing the stabilized construction entrance by November 7, 2002.

9. Cleaning out the sediments and replacing the affected section of silt fence at the toe of the
slope west of the animal shelter by November 7, 2002.

DES also requests that a written status report for the above-mentioned items be submitted by
November 22, 2002. The report may be addressed as follows:

David Price
NHDES
360 Corporate Drive
Suite 2
Portsmouth, NH 03801

In the event compliance cannot be achieved, DES may order you to take such remedial measures
as may be necessary. Failure to comply with such an Order may result in enforcement action by
DES under RSA 485-A:22. In addition, DES personnel may conduct another inspection at a
later date to determine whether you have come into and are maintaining full compliance with the
applicable statute and rules.
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Should you have any questions regarding this letter, please contact David Price at
433-6183.

Rene J. Pelletier, Manager
Land Resources Management Program

RJP/DAP/
CERTIFIED MAIL, RRR # 709934000003 0688 1686

cc: Mark Harbaugh, DES Enforcement Attorney
Russell A. Nylander, P .E. -WD/DES
David Price -WD/DES
Steve Stancil, Planning Director, CityofDover
Paul Nason -Clerk of Works, Strafford County
Erica Martin, Project Engineer, H.E. Sargent, Inc.
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